

\*\*\*\*\* BIIPAC Workplan as at Sept 02, 2013 \*\*\*\*\*

	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Mar-14	Apr-14	May-14	Jun-14	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	
Broadband diagnostic and infrastructure maps	2 consulting firms, US \$20,863.75 per country										Component 1's two day workshop, US \$40,000.00.											
Review of legal and regulatory frameworks and current sector trends	2 consulting firms, US \$18,483.75 per country													Components 2 & 3's combined workshop - US \$20,000 contributed from Component 2's budget								
ICT awareness and capacity building programmes	2 consulting firms, US \$9,106.75 per country													Components 2 & 3's combined workshop - US \$20,000 contributed from Component 2's budget								
Public Policy recommendations for the design of national broadband strategies.											2 consulting firms, US \$20,233.75 per country											Project Results 1 - 1.5 day workshop, US \$40,000.00